



SNOWBE ONLINE Policy# CCM-03

Change Control Management

Your name: Jarred Ward

Change Control Management – Version 2.0

DATE: 11/17/2025




Table of Contents

PURPOSE..... 2

SCOPE..... 2

DEFINITIONS..... 2

ROLES & RESPONSIBILITIES 3

POLICY 4

EXCEPTIONS/EXEMPTIONS 5

ENFORCEMENT 5

VERSION HISTORY TABLE 5

CITATIONS 6

Purpose

This policy establishes a consistent, auditable change control process to protect SnowBe's production systems, data, and business operations across AWS-hosted workloads, on-premises servers, corporate endpoints, and retail store technology. It defines change categories, approvals, testing requirements, documentation standards, and post-implementation review so that changes are predictable, reversible, and aligned to SnowBe's risk tolerance and compliance obligations (including PCI DSS for payment systems).

Scope

This policy applies to all SnowBe employees, contractors, and vendors who request, develop, approve, test, implement, or review changes to SnowBe technology assets. It covers infrastructure, platforms, applications, configurations, accounts, data schemas, security controls, dependencies, and third-party integrations in production and pre-production environments that could affect confidentiality, integrity, availability, safety, cost, or compliance.

Definitions

Approved Maintenance Window

A designated timeframe approved by management during which system changes can be safely implemented with minimal business impact.

Backout Plan

A documented method to restore systems to their original state if a change causes unexpected issues.

Change

Any addition, modification, or removal of hardware, software, configurations, network rules, or security controls that could affect SnowBe's systems, operations, or compliance posture.

Change Advisory Board (CAB)

The cross-functional group responsible for reviewing, approving, or rejecting proposed changes based on risk, business impact, and readiness.

Change Manager

The individual responsible for overseeing the change control process, validating documentation, and maintaining records of approvals and outcomes.

Emergency Change

A change required to quickly fix a critical issue, such as a service outage, security incident, or urgent vulnerability, that cannot wait for the normal approval cycle.

Information Security

SnowBe's cybersecurity function that reviews the security impact of proposed changes, ensuring compliance with internal policies and regulatory requirements.

Major Change

A high-impact change that requires full CAB review due to complexity, risk, or scope.

Normal Change

A standard change that follows the full approval cycle, including CAB review and testing prior to implementation.

Post-Implementation Review

The documented evaluation conducted after a change is completed to verify success, capture lessons learned, and identify follow-up actions.

Standard Change

A pre-approved, low-risk change that follows a validated process template and does not require CAB review each time it is performed.

Roles & Responsibilities

Application Owner

Ensures that each proposed change is fully documented with business requirements, test cases, and user acceptance criteria. The Application Owner validates post-implementation results and confirms that the system functions as intended.

Change Advisory Board (CAB)

Reviews, approves, or rejects Normal and Major changes based on risk, impact, and business justification. The CAB ensures that each change aligns with SnowBe's operational and compliance requirements.

Change Manager

Oversees the change control process and verifies that each change request includes testing evidence, risk assessment, implementation plans, and rollback steps. The Change Manager maintains the official change records and chairs CAB meetings.

Developer

Responsible for designing, building, and implementing changes following approved plans. Developers and Engineers ensure technical accuracy, follow testing protocols, and update configuration documentation after deployment.

Information Security Department

Evaluates each proposed change for potential security and compliance impacts. The Information Security role verifies that logging, segregation of duties, encryption, and access controls remain in place after implementation.

Operations Department

Validates the readiness of systems and infrastructure for change deployment. The Operations role ensures monitoring, backups, and rollback capabilities are active and supports the change during the maintenance window.

Project Manager

Coordinates scheduling, communication, and resource planning for changes that impact multiple systems or business units. The Project Manager ensures that dependencies are tracked, milestones are met, and implementation aligns with business timelines and stakeholder expectations.

Requestor

Submits the initial change request with detailed information including purpose, scope, affected systems, and risk assessment.

Service Desk

Coordinates stakeholder communication before, during, and after implementation. The Service Desk notifies users of outages or disruptions and documents completion in the change management system.

System Owner

Provides final authorization for production deployment within their area of responsibility. The System Owner ensures that the change supports business objectives and accepts residual risk where appropriate.

Policy

All changes must be initiated as a ticket in SnowBe's IT service management (ITSM) system and categorized as Standard, Normal, Major, or Emergency based on risk, impact, and complexity. Each change record must include business justification, scope, affected assets, pre-deployment testing evidence, implementation plan, backout plan, success criteria, stakeholder notifications, and defined monitoring.

Standard changes require documented templates, validated steps, defined guardrails, and peer review at least annually; they may be auto-approved by the Change Manager. Normal and Major changes require CAB review and approval prior to scheduling in an Approved Maintenance Window; production database schema changes, payment application updates, IAM policy changes, security control tuning, and network/firewall rule changes are always at least Normal.

Emergency changes may proceed with expedited approval by the Change Manager and on-call Security and System Owner representatives; post-implementation, Emergency changes must undergo full retrospective CAB review within two business days. All production changes must preserve least privilege, separation of duties, and auditable logging; the implementer of a change may not be the sole approver.

Changes that affect PCI-scoped systems, identity platforms, encryption mechanisms, logging pipelines, or incident response tooling require Information Security approval and may require additional evidence such as vulnerability scans or static analysis. After implementation, the Requestor must validate success criteria, attach monitoring results, and close the ticket with a Post-Implementation Review documenting outcomes, lessons learned, and any follow-up actions.

Exceptions/Exemptions

Requests for exceptions must be submitted in writing to SnowBe Online's IT Security Manager for review and approval. Each request must include the business justification, defined scope, duration, and any compensating controls that will be applied. All approved exceptions will be formally documented, reviewed periodically for continued appropriateness, and remain valid for no longer than one year unless re-evaluated and re-approved.

Enforcement

Failure to follow this policy may result in disciplinary action, beginning with a verbal warning and escalating to written notice, suspension of system access, or termination of employment. Contractors and vendors who violate SnowBe Online's security or compliance requirements may have their access revoked or contracts terminated. Intentional or severe violations, especially those involving customer data or payment systems, may lead to termination and potential legal or regulatory action under applicable laws.

Version History Table

Version #	Implementation Date	Document Owner	Approved By	Description
1.0	10/29/2025	Jarred Ward	IT Security Manager	Original Draft
2.0	11/17/2025	Jarred Ward	IT Security Manager	Updated Change Management Policy

Citations

Clemson University - <https://www.clemson.edu/ccit/cybersecurity/policy/change-mgt-policy.html> (Used for Purpose).

Fordham University - <https://www.fordham.edu/information-technology/it-security--assurance/it-policies-procedures-and-guidelines/change-control-policy/> (Used for Scope).

New Era Technology, Inc. - <https://www.neweratech.com/us/wp-content/uploads/sites/5/2024/11/Change-Management-Change-Control-Policy.pdf> (Used for Roles & Responsibilities, Enforcement).

University of Mount Union - <https://www.mountunion.edu/Documents/Hidden%20Pages/University%20Policies/Technology/IT%20Change%20Management%20Policy.pdf> (Used for Definitions).

University of St. Thomas - <https://www.stthomas.edu/about/departments/general-counsel/policy-pdfs/it-change-management-policy.pdf> (Used for Policy, Exceptions/Exemptions).

Louisiana Division of Administration - https://www.doa.la.gov/media/lhibcody/ots_change_management_policy.pdf (Used for Definitions).